RIG([O heh>>

* . PAYMENT ESTIMATE - CONTRACT PERFORMANCE 1. INVOICE RECEIVED DATE 18 Apr 2007 ‘I

« For use of this form, see ER 37 -2 -10 and ER 37 -345 -10 PAYMENT DUE DATE 18 May 2007
2. CONTRACTOR AND ADDRESS  Sevenson Environmental Services Inc. 3. CONTRACT NO. 4. DiST A700047269 1

2749 Lockport Road Niagara Falls, NY 14305 W912DQ-04-D-0023 0007 New York District
5.DESCRIPTIONOFWORK (Lo & fPept zfsx s(ref 7) 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE

Cornell-Dubilier Electronics 0U-2 Demo 68-20-X-8145-0000 31 Aug 2008
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.

333 Hamilton Boulevard, SP, NJ 07080 FROM 09 Mar 2007 THRU 09 Apr 2007 2

= i

ITEM DESCRIPTION ‘ CONTRACT OTAL TO DATE

NO. QUANTITY AND UNIT QUANTITY AND AMOUNT

a b UNIT PRICE AMOUNT UNIT o

c d e f
CONTRACT AMOUNT (contract line items - see attached sheets) $2,025,983.44 38% $762,907.28

DWOFCI¢20TE
C P>

]
INCLUDES MODIFICATIONS 38 % EARNINGS TO DATE TOTAL EARNINGS
THRU 38 % LESS STORED MATERIAL TOTAL CONTRACT ——» $2,025,983.44 JTODATE ——» $762,907.28
REMARKS ST 7/5“’/0 7-
CDE OU2 Demolition (Cluster 4,7 &11). R 7
EPA DIRECT FUND SITE. USACE CEFMS USED FOR TRACKING PURPOSES ONLY}T\\{‘.} 1EPUD _.L c.{ ?(

. 'ﬂs.n.ix‘h‘;ﬁ ig‘? ﬁ.‘?

12. PRESENTED FOR PAYMENT 14. A. PREVIOUS RETAINED PERCENTAGE = L. ccmmmswss S0, 00
PAYEE PER ‘ B. PREVIOUS OTHER DEDUCTIONS $0.00
44.‘* Y C. PREVIOUS LIQUIDATED DAMAGES $0.00
SEVENSON ENVIRONMENTAL SERV D. PREVIOUS PAYMENTS $384,512.35
DATE /P AfN2. oF- TTE PRoy MLE . E. PREVIOUS EARNINGS (A + B + C + D) $384,512.35
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
oy EARNINGS TO DATE MINUS E) $378,394.93
| certify that | have checked the quantities covered by this bill or estimate; that G. LESS RETAINED PERCENTAGE
the work was actually performed; that the quantities are correct and consistent - OTH
with alt previous computations as actually checked;, that the quantities and H. LESS ER DEDUCTIONS
amounts are wholly consistent with the requirements of the contract or other I. TOTAL DEDUCTIONS THIS PERIOD (G + H)
instrument involved. J. RETAINAGE REFUND
SIGNATURE % - DATE K. OTHER REFUNDS
f ; 1 . FUN
Patric Ne] and / g ﬁfﬂ 07 . L. TOTALRE DS THIS PERIOD (J + K) $0. 060
Contracting Officer's Represent:_latlve o \\ M. LIQUIDATED DAMAGES THIS PERIOD 3000
. N. AMOUNT DUE CONTRACTOR (F -1 + L -M) A378 ,394.93
CONTRACTING OFFICER AP AL 9k1 3
PROV / f , / 15JTOTALS TO DATE - ALL INVOICES NN .
Neal F. Kolb / _ A > AINED PERCENTAGE(A + G - J) $0.00 LIQ. DAMAGES (C+M) $0.00
Administrative Contracting Officer $907 A GTHER DEDUCTIONS ~ (B+H-K) $0.00 PAIDTODATE (D+N) $762,907.28
ENG FORM g3 PREVIOUS EDITION OF THIS FORM IS OBSOLETE *+(USE REVERSE SIDE FOR DETAILED EXPLANATION AND -OR REMARKS)
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: PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

©

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-00

23

0007

Sheet 2 of 3

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

2749 Lockport

Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 09 Mar 2007 THRU 09 Apr 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANJ??I-TY' AND Pl‘l'{llgE AMOUNT QUANJP!IT'IY AND AMOUNT
a b c d e f | h
Ex. 4 - CBI

00001A S-0001 Removal & Relocation or Disposal o $0.00
00002A S-002 Removal & Disposal of Underground S $0.00
00003A $-003 Removal & Disposal of Hazardous Woo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
00005A S-005 Demolition,Handling/Stockpiling, Sam $0.00
00006A S-006 Excavation,Handling, Stockpiling,Sam $0.00
000072 S-007 Excavation,Handling/Stockpiling, Sam $0.00
00008A S-008 Excavation,Handling, Sampling&Off-Si $0.00
00009A S-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00010A S-010 General Utility Management $62,000.00
00011A S-011 Geophysical Survey Scan Around Buil $3,272.85
00012A S-012 Asbestos Abatement $117,150.30
00013A Additional Asbestos Abatement $28,517.65
00014A S-014 Dense Graded Aggregate $8,795.45
00015A S-015 Bituminous Surface $0.00
00016A S-016 Temporary Facilities $62,985.44
00017A S-017 Air Monitoring $50,064.66
030001 Work Plans (Cluster 3) $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off-sit $0.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $0.00
040006 Demolition, Handling/Stockpiling, Samplin $0.00
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation,Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and Of $0.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $39,418.24
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $2,120.50
070006 Demolition, Handling/Stockpiling, Samplin $17,554.43
070007 Excavation, Handling/Stockpiling, Samplin $0.00

TOTALS THIS PAGE 506,601.71

oM 93 PREVIOUS EDITION OF THIS FORM IS OBSOLETE **(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)
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’ PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) | % CONTRACTNO.

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 3 of 3
"
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE
2749 Lockport Road Niagara Falls, NY 14305 FROM 09 Mar 2007 THRU 09 Apr 2007
ITEM MOD. DESCRIPTION ' CONTRACT : TOTAL TO DATE
X NO. ONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
NO c UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
070008 Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and Of $2,549.50
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $2,120.50
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $520.00
110012 Water Handling, Temporary Storage, & Off- $5,099.00
TOTALS THIS PAGE 256,305.57
ENG FORM g3 PREVIOUS EDITION OF THIS FORM IS OBSOLETE *(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)
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’ PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.
W912DQ-04-D-0023

0007

Sheet 1 of 1

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

PERIOD COVERED BY THIS ESTIMATE
FROM 09 Mar 2007 THRU 09 Apr 2007

OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
OBLIGATION LINE ITEM - 0001 Earnings $378,394.93 $762,907.28
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 05/18/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $378,394.93 $762,907.28
TOTALS $378,394.93 $762,907.28

RMS FORM 93 SUPPLEMENT




Prompt Payment Certificaticn And Suprortins Nass Page 101 3 pages
For Contractor Payment Invoice |

(1) Oomract No.: (2) Location and Description of Work: (3) Estimate No.:
W8120Q-04-D-0023 0007 333 Harnion Boulevard, SP, NJ 07060 2
Cornel-Dublier Bectronics OU-2 Demo (4) invoice Date:
04/18/2007
(5) Contractor Official (name and &ddress) to w hom payment is (6) Discount Terms:
fo be sent:
Sevenson Environmenta! Services Inc. 0 Days
2749 Lockport Road 0 Percent
Nagara Falls, NY 14305
(7) ¥ Notice of Assignment has been filed, enter name of (8) Name, Title, phone nunber, and mailing address of person to be notified in
Assignee to w hom payment is to be sent: event of a defective invoice:
©) (10) (1) (12 3=
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount Included in this Deducted by Contractor
(Excluding Deductions) Payment Estimats (Total to Date)
STt
ART
Carner Brothers
Consoiidated Steel end Aluminum Fence
CTl Cutting Tech
hiernal nteligence
Kennon Surveyors
LViEnviconmental
One Calf Blectric Service, Inc.
TOTAL
** A written notice of any withholding shallbe lssued toa _____.._____ 17T ™ VMY W UIS LU GG UTTIGE) OF any such notice issued by the Contractor,

(1) The amounts requested are only for performance in accordamowmmumrbaﬂom.bm,andcondluomofmemuct;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments w il be
made from the proceeds of the payments covered by this certification, haccordancewiunubconh'actagmnts and the requirements of
Chaptor 39 of The 31, Untod States, Code; and

(3) This request for progress payments does not include any amounts w hich the prime contractor intends to w ithhold or retain from a subcontractor
orsuppiorhaccomncowmunmandcondiﬁonsofmosubconm

(4) This certff Is not to be construed as final acceptance of a subcontractor's performance.

" /T AfR C7-
174 Date

K rxa LiceFiec>, Peas, M2,
Typed Name and Title




Contractor Requested Earnings

Page 2of 3 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W812D0-04-D-0023 0007 333 Mamiton Boulevard, SP, NJ 07080 2
Cornel-Dubiler Bectronics OU-2 Demo (4) Invoice Date: 041872007
Activity Activity Activity Total Previous l % Eaming| Total Earnings Earnings
No. Title Amount Eamings To Date To Date This Period
00001A 8-0001 Removal & Relocation or Dispos: Ex. 4 - CBI $0.00
00002A $-002 Removal & Disposal of Undergrot $0.00
00003A $-003 Removal & Disposal of Hazardou: $0.00
00004A $-004 Demoiition, Handiing/Stockpling, S: $0.00
00005A §-005 Demoiition, Handiing/Stockpiing, Se $0.00
00006A $-006 Excavation,Handiing, Stockpiing,S $0.00
00007A $-007 Excavation,Handing/Stockpling,S $0.00
{00008 §008 Excavation,Hending, Samping80i $0.00
00009A $-009 Excavtion, Handling, Samping&Off $0.00
00010A $-010 General Utity Management "~ $20,000.00|
00011A $-011 Geophysical Survey Scan Aroun $0.00
00012A S-012 Asbestos Abatement T $52,066.80]
00013A Additional Asbestos Abatement T $28,517.65]
00014A $-014 Dense Graded Aggregate $8,795.45
00015A §-015 Bituminous Surface $0.00
00016A S-016 Termporary Faciites T $31492.72]
00017A $-017 Ar Monitoring $25,032.33
030001 Work Plans (Cluster 3) $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Condltions Cluster 4 $0.00
| 040003 Above Grade Structure Demottion & OFf- $0.00
040004 Below -Grade Structure Demoittion & Off $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 | Domoltion, Handing/Siockpling, Sanpin $0.00
040007 Excavation, Handling/Stockpling, Sanph $0.00
040008 Bxcavation, Handling/Stockpling, Sampir $0.00
040009 Excavation, Handiing/Stockpliing, Sarrpk $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextie $0.00
040012 Water Handling, Temporary Storage, an $0.00
070001 Work Flans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off $30,418.24
070004 Below Grade Structure Demoiition & Dis $0.00
070005 Revoval & Coposal of OB and/or Merc $2,120.50
070006 Demmolition, Handiing/Stockpliing, Sampiin $17,564.43
070007 Excavation, Handling/Stockpling, Samph $0.00
070008 Bxcavation, Handiing/Stockpling, Samph $0.00
070009 Excavation, Handing/Stockpiing, Sanph $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextie $0.00
070012 Water Handiing, Temporary Storage, anc $2,549.50
110001 Work Plans $0.00




Contractor Requested Earnings

Page 3 of 3 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estmate No.- 2
WO120Q-04-D-0023 0007 333 Hamiton Boulevard, SP, NJ 07080
Cornel-DubMer Bectronics OU-2 Demo (4) lnvoice Date: 04182007
Activity Activity Activity ' Total Previous | % Eaming| Total Earnings Earnings
No. Title Amount Eamings To Date Ta Nata This Period
110002 General Conditions Ex. 4 - CBI T $5477.72
110003 Above Grade Structure Demolition & Off T $21,248.40]
110004 Below Grade Stucture Demoition & OFf- T $4.211.00]
110005 Removal & Disposal of FCB and/or Merc T $2,120.50]
110006 Demoiition, Handling/Stockpling, Samplin $0.00
110007 Excavation, Handling/Stockpiing, Sarpk $0.00
110008 Excavation, Handing/Stockpiing, Samph $0.00
110009 Excavation, Harding/Stockpling, Sampk $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextie T $520.00]
110012 Water Handiing, Temporary Storage, & C T $2,540.50
Total Previous | % Eaming | Total Earnings Earnings
Earnings To Date To Date This Period

Total Requested Activity Exmings $384,512.35 38% $762,007.28 $378,304.93
Stored Material inchuded in Activity Earmings | $0.00

Additional Stored Material not inckuided in Activity Eamings $0.00 $0.00 $0.00
Freperatory Work not inchuded in Activity Eamings $0.00 $0.00 $0.00
Performance and Payment Bond not inciuded In Activity Earnings $0.00 $0.00 $0.00
Less Subcontractor Deductions held by Prime $0.00 $0.00 $0.00
Total Requested Amount Ex. 4 - CBI $378,394.93




18 April 2007

LETTER OF TRANSMITTAL
IAG NUMBER: Remedial Design Cornell Dubilier OU-2 RA DW96-94209801-0 =$378,394.93
68-20X8145.0000
PAYMENT NUMBER TWO
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $378,394.93

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: M/ﬁ/‘w/
atrick C. Nejand (Phone No. 732-846-5830)

Project Engineer

Contracting Officer Representative, USACE
Date: /8 é/ﬂ o7

Please return a signed copy to the address above. Thank You.

Received by:

Signature: Q?'“/ Date: %?A 7

Jefferey J/Marsala, USEPA




Report Date: 11/16/2007 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#2

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $378,394.93
Project Officer Approval By: PITRUZZELLO, VINCENT

Total Invoice Amount: $378,394.93




Report Date: 11/16/2007

VENDOR CODE:
NAME:
ADDRESS:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV
SEVENSON ENVIRONMNTL SVCS INC
2749 LOCKPORT RD

Page 1 of 1

VOUCHER NO: A7000472691

TRAVEL ADVANCE NUM:
NO CHECK DISB FLAG: N

PROMPT PAY TYPE: Y

: NIAGARA FALLS , NY 14302

APPROVED BY: PITRUZZELLO, VINCENT

DESCRIPTION:
VOUCHER TYPE: M
AGREEMENT #:
SCHD FISC YR: 2007
VOUCHER DATE: 04/18/2007
SCHD DATE: 05/16/2007
CLOSED DATE: 05/16/2007
SUBMITTING SFO: 27
AGENCY HEAD APRVL:

SCHD CAT:

OCR PRINT FLAG: N

CHECK TYPE: D. O.: KC00
DISB RUN NUMBER: 0
SCHD TYPE: M SCHD NO: ACHCO07134
VOUCHER AMT: 378,394.93
HOLDBACK AMT: 0.00
CLOSED AMT: 378,394.93
OUTSTANDING AMT:

IN TRANSIT AMT: 0.00

COMMENTS TO PRINT: DW96942098 EST#2 W912DQ04D0023/0007

INTER AGCY SYMBOL:

DIRECT DISB NUMBER:

FY: 2007 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHCO07134
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K
276110 PV A7000472691 001 02Gz 378,394.93 00000170 Y
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